

DPS-3560

20 2

20 August 1958

SUBJECT: Proposed Revisions to Equipment Lists

TO: Contracting Officer

Reference letter dated 5 June 1958, CMCC Doc. No. 151x5.1135, which recommended changes to present FAK equipment lists for the G, H, J, and K racks, and letter dated 22 July 1958, CMCC Doc. No. 151x5.1189, which recommended the addition of certain items for depot spares in support of the E rack. These revisions have been reviewed by the FOG depot and are approved for Requirement No. 3. It is requested that the contractor be authorized to proceed in accordance with the above proposals. Estimated costs to Requirement No. 3 for these revised lists are \$19,881.64 for the 5 June 1958 proposal and \$2,136.00 for the 22 July 1958 proposal.

Reference letter dated 11 July 1958, CMCC Doc. No. 151x5.1173, which submitted revised Equipment Lists AA-X, BB-X, and CC-X in support of System 4. These lists were submitted previously and Mr. Denard's comments were forwarded to you by my letter dated 8 January 1958 which requested deletion of certain items determined to be available in Air Force assets. The 11 July 1958 proposal incorporated these changes with the exception of Items 131 and 142 in Equipment Lists AA-X and BB-X. Request the contractor be advised that this proposal is approved subject to deletion of Items 131 and 142 in Equipment Lists AA-X and BB-X which will be government-furnished. Cost to Requirement No. 3 for this proposal is estimated at \$48,852.00 less any credit for the two deleted items.

25X1A

[REDACTED]  
Lt. Colonel, USAF

cc: WND